COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 30/ 2011

ESTI MATE SUMVARY 08:52: 05
CONTI D C18093 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 18093- BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.0  DAYS TI ME ALLOW 30 WORK DAYS
US 24 Buena Vista North PERCENT TIME:  83.33 ORI G TI ME ALLON 30 WORK DAYS
PROQJECT NO NH 0241- 056
US 24 Buena Vista North
NAVE OF ROAD: us 24
PROQJECT COUNTI ES: CHAFFEE
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 09/ 30/ 2011 DATE TI ME STARTED 06/ 08/ 2011
556 STRUTHERS AVENUE DATE LET 03/ 03/ 2011 DATE WORK BEGAN 06/ 08/ 2011
DATE AWARDED 03/17/ 2011 DATE TI ME STOPPED 07/27/2011
DATE CONTRACT EXECUTED 03/30/ 2011 DATE ACCEPTED 07/ 27/ 2011
GRAND JUNCTI ON CcO 81501 970- 242- 5370 DATE NOTI CE TO PROCEED 06/ 08/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 2, 625, 278.82 PARTI Cl PATI NG $ 2,625,278.83 $ -874.75
AWARD PRQIECT AMT: $  2,273,283.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,625, 278. 83 -874.75
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,625, 278. 83 -874.75
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 34, 099. 25
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,625, 278. 83 33, 224. 50
LI QU DATED DANMAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AMOUNT DUE 2,625, 278. 83 33, 224. 50
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 33, 224. 50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18093 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18093-BI D ESTI MATE RUN 09/ 30/ 2011
PRQIECT: NH 0241- 056 ESTI MATE NO 0003 08:52: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 365. 000 365. 000
EACH 0. 000 0. 00
8. 00000 365. 000 2,920. 00
0010 202-00201 Renoval of Curb 1,110. 000 1, 110. 000
LF 0. 000 0. 00
7.00000 1, 110. 000 7,770.00
0015 202- 00240 *Renoval of Asphalt Mat (Pl aning) 1, 799. 000 1, 799. 000
SY 0. 000 0. 00
6. 00000 1, 799. 000 10, 794. 00
0020 203-01140 Rol ling Del eted by 105 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0025 203-01500 Bl adi ng Del eted by 105 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0030 203-01597 Pot hol i ng Del eted by 105 0. 000 0. 000
HOUR 0. 000 0. 00
162. 00000 0. 000 0. 00
0035 208-00002 Erosion Log (12 Inch) Deleted by 105 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0040 208-00020 Silt Fence Del eted by 105 0. 000 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0. 00
0045 208-00103 Renoval and Di sposal of Sedinent (Labor) Deleted by 105 0. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0. 00
0050 208-00105 Renoval and Di sposal of Sedinment (Equipnent) Deleted by 0. 000 0. 000
105
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0055 208-00205 Er osi on Control Supervisor 7.000 7.000
HOUR 0. 000 0. 00

70. 00000 7.000 490. 00



CONTI D C18093 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18093-BI D ESTI MATE RUN 09/ 30/ 2011
PRQJECT: NH 0241- 056 ESTI MATE NO 0003 08: 52: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 210-04200 *Adj ust CGuardrail 5, 535. 000 5, 535. 000
LF 0. 000 0. 00
3. 00000 5, 535. 000 16, 605. 00
0065 212-00006 *Seeding (Native) Deleted by 105 0. 000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0070 212-00032 *Soi | Conditioning Del eted by 105 0. 000 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0075 213- 00004 *Mul ching (Weed Free Straw) Del eted by 105 0. 000 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0080 213-00061 *Mul ch Tackifier Deleted by 105 0. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0.00
0085 304-09014 Aggr egat e Base Course (Special) 2,528. 000 2,527.990
TON 0.010 0.16
15. 50000 2,528. 000 39, 184. 00
0090 403-00721  Hot Mx Asphalt (Patching) (Asphalt) 0. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0095 403-34701 *Hot Mx Asphalt (G ading SX) (75) 32,920. 000 32, 920. 060
TON -0. 060 -1.47
24.50000 32, 920. 000 806, 540. 00
0100 411-03352 Asphal t Cenent Performance Gade (PG 58-28) 1, 959. 600 1, 959. 560
TON 0. 040 20. 80
520. 00000 1, 959. 600 1,018, 992. 00
0105 411-10255 Emul sified Asphalt (Sl ow Setting) 10, 164. 000 10, 164. 000
GAL 0. 000 0. 00
2.50000 10, 164. 000 25, 410. 00
0110 607-11525 Fence (Plastic) Deleted by 105 0. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0.00



CONTI D C18093 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18093-BI D ESTI MATE RUN 09/ 30/ 2011
PRQIECT: NH 0241- 056 ESTI MATE NO 0003 08:52: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 609-60011 *Curb Type 6 (Section M 1, 120. 000 1, 120. 000
LF 0. 000 0. 00
9. 00000 1, 120. 000 10, 080. 00
0120 612-00001  *Delineator (Type I) 307. 000 307. 000
EACH 0. 000 0. 00
22. 00000 307. 000 6, 754. 00
0125 612-00002 *Del i neator (Type I1) 81. 000 81. 000
EACH 0. 000 0. 00
24. 00000 81. 000 1, 944. 00
0130 612-00003 *Del i neator (Type II1) 29. 000 29. 000
EACH 0. 000 0. 00
26. 00000 29. 000 754. 00
0135 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
110, 000. 00000 1. 000 110, 000. 00
0140 626-01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0145 627-00001 *Pavenent Mar ki ng Pai nt 1, 260. 000 1, 260. 000
GAL 0. 000 0. 00
33. 00000 1, 260. 000 41, 580. 00
0150 627-00005 *Epoxy Pavenent Mar ki ng 473. 000 473. 000
GAL 0. 000 0. 00
62. 00000 473. 000 29, 326. 00
0155 627-30326 *Preformed Plastic Pavenment Marking (Wrd - Synbol) 922. 000 922. 000
Type 11
(Typ SF 0. 000 0. 00
15. 00000 922. 000 13, 830. 00
0160 630-00000  *Fl aggi ng 1, 908. 500 1, 908. 500
HOUR 0. 000 0. 00
22.00000 1, 908. 500 41, 987. 00
0165 630- 00007 *Traffic Control Inspection 25. 000 25. 000
DAY 0. 000 0. 00
110. 00000 25. 000 2, 750. 00



CONTI D C18093 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18093-BI D ESTI MATE RUN 09/ 30/ 2011
PRQIECT: NH 0241- 056 ESTI MATE NO 0003 08:52: 05
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00012 *Traffic Control Managenent 25. 000 25. 000
DAY 0. 000 0. 00
550. 00000 25. 000 13, 750. 00
0175 630-80341 *Construction Traffic Sign (Panel Size A) 58. 000 58. 000
EACH 0. 000 0. 00
38. 00000 58. 000 2,204.00
0180 630-80342 *Construction Traffic Sign (Panel Size B) 46. 000 46. 000
EACH 0. 000 0. 00
43. 00000 46. 000 1,978. 00
0185 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
3, 700. 00000 2.000 7, 400. 00
0190 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 20. 000
EACH 0. 000 0. 00
8. 00000 20. 000 160. 00
0195 630-80380 *Traffic Cone 200. 000 200. 000
EACH 0. 000 0. 00
8. 00000 200. 000 1, 600. 00
0200 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0205 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0210 700-70011 F/ A Partnering Del eted by 105 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0215 700-70012 F/ A Asphal t Pavenent |ncentive (Snoothness) 121, 457. 320 121, 457. 320
F A 0. 000 0. 00
1. 00000 121, 457. 320 121, 457. 32
0220 700-70016 F/ A Fuel Cost Adjustnent 10, 895. 000 10, 895. 010
F A -0.010 -0.01

1. 00000 10, 895. 000 10, 895. 00



CONTI D C18093 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18093- BI D ESTI MATE RUN 09/ 30/ 2011
PRQJECT: NH 0241- 056 ESTI MATE NO 0003 08:52: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 189, 437. 000 189, 437. 070
FA -0.070 -0.07
1. 00000 189, 437. 000 189, 437. 00
0235 700- 70022 F/ A QIT Col orado Training Program Del eted by 105 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700- 70025 F/' A Quality Incentive Paynent 57,587.500 58, 481. 660
FA -894. 160 -894. 16
1. 00000 57,587.500 57,587.50
0245 700- 70028 F/ A ESB Program Del eted by 105 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700- 70380 F/ A Erosion Control Deleted by 105 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,599,278.82 % -874.75% 2,599, 278. 82
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0255 620- 00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0260 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0265 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI $ 26, 000. 00 $ 0.00% 26, 000. 00
PRQIECT TOTAL CURRENT AMI $ 2,625,278.82 % -874.75% 2,625,278.82




